

MMS DEVELOPMENT ROADMAP & BUILD PHASES

Product Development & Launch Strategy

Version 1.0

PURPOSE

This document defines the development strategy for Mpumalanga Mining Solutions.

The objective is to:

Launch quickly

Generate students early

Avoid unnecessary complexity

Build strategically

Scale sustainably

Create revenue as early as possible

DEVELOPMENT PRINCIPLE

Do not build everything at once.

Build what generates students first.

Build what generates revenue second.

Build automation third.

Build advanced systems fourth.

PHASE 1

DIGITAL LAUNCH MVP

Target Duration: 2–4 Weeks

Primary Objective:

Get MMS online.

Generate leads.

Accept applications.

Build credibility.

Start enrolling students.

PHASE 1 FEATURES

Public Website

Homepage

About Page

Courses Page

Course Detail Pages

Contact Page

Support Page

Enrollment Page

Branding

Logo

Brand Board

Color System

Typography

Design System

Enrollment

Online Registration Form

Manual Form Download

Application Submission

Application Confirmation

Email System

Resend Integration

Application Confirmation

Admin Notification

Instructor Notification

Database

Supabase Setup

Student Table

Applications Table

Courses Table

Documents Table

AI Assistant V1

Basic FAQ Assistant

Course Information

Pricing Information

Registration Guidance

SEO Foundation

Metadata

Sitemap

Robots.txt

Google Search Console

Google Analytics

PHASE 1 SUCCESS METRICS

Website Live

Applications Received

Student Leads Generated

Google Indexed

Email Automation Working

PHASE 2

DIGITAL ADMISSIONS OFFICE

Target Duration: 2–3 Weeks

Primary Objective:

Replace manual administration.

Improve admissions workflow.

PHASE 2 FEATURES

Admin Dashboard

Application Management

Student Management

Document Management

Course Management

Student Records

Profiles

Documents

Status Tracking

Application Workflow

Payment Verification

Proof Of Payment Upload

Payment Approval

Receipt Generation

Access Control

Communication

Email Templates

Notifications

Automated Updates

AI Assistant V2

Application Tracking

Student Status Queries

Document Guidance

Admissions Support

PHASE 2 SUCCESS METRICS

Reduced Manual Work

Faster Student Onboarding

Improved Application Tracking

Improved Communication

PHASE 3

STUDENT PORTAL

Target Duration: 3–5 Weeks

Primary Objective:

Provide digital student services.

PHASE 3 FEATURES

Student Authentication

Login

Password Reset

Account Management

Role Permissions

Student Dashboard

Course Access

Notifications

Documents

Progress Tracking

Support

Student Profile

Personal Information

Emergency Contacts

Document Access

Settings

Certificates

Certificate Access

Certificate Verification

Certificate Downloads

AI Assistant V3

Student Portal Support

Learning Assistance

Progress Insights

PHASE 3 SUCCESS METRICS

Student Engagement

Portal Usage

Reduced Support Requests

Improved Student Experience

PHASE 4

LEARNING MANAGEMENT SYSTEM

Target Duration: 4–6 Weeks

Primary Objective:

Deliver theory training online.

PHASE 4 FEATURES

Learning Platform

Modules

Lessons

Video Content

PDF Downloads

Resources

Assessments

Quizzes

Knowledge Checks

Completion Tracking

Scoring

Learning Analytics

Progress Tracking

Completion Reports

Learning Activity

Performance Insights

Instructor Tools

Content Upload

Student Monitoring

Progress Reports

PHASE 4 SUCCESS METRICS

Learning Completion

Assessment Performance

Student Satisfaction

Instructor Adoption

PHASE 5

AI OPERATIONS LAYER

Target Duration: 2-4 Weeks

Primary Objective:

Automate business operations.

PHASE 5 FEATURES

NVIDIA Integration

Advanced Assistant

Knowledge Base

Course Advisor

Student Support

Document Generation

Invoices

Receipts

Enrollment Letters

Certificates

Reports

Workflow Automation

Notifications

Email Campaigns

Student Follow-Up

Application Routing

Internal AI Tools

Marketing Assistant

Report Generator

Administrative Assistant

PHASE 5 SUCCESS METRICS

Reduced Administration

Faster Response Times

Improved Student Satisfaction

Improved Staff Efficiency

PHASE 6

MARKETING AUTOMATION

Target Duration: 2–3 Weeks

Primary Objective:

Create a predictable lead generation engine.

PHASE 6 FEATURES

Email Marketing

Newsletters

Lead Nurturing

Promotions

Campaigns

SEO Expansion

Blog System

Course SEO

Local SEO

Content Marketing

Analytics

Conversion Tracking

Lead Tracking

Funnel Analysis

Campaign Performance

AI Marketing Tools

Blog Generation

Campaign Assistance

SEO Recommendations

PHASE 6 SUCCESS METRICS

Website Traffic

Lead Growth

Application Growth

Enrollment Growth

PHASE 7

NATIONAL SCALE PREPARATION

Target Duration: Ongoing

Primary Objective:

Prepare MMS for large-scale operations.

PHASE 7 FEATURES

Multi-Campus Support

Campus Management

Regional Operations

Intake Management

Employer Portal

Recruitment

Graduate Verification

Employer Dashboard

Corporate Training

Corporate Clients

Bulk Enrollments

Corporate Reporting

Mobile Application

Student App

Instructor App

Admin App

Advanced AI

Voice Assistant

WhatsApp Assistant

Predictive Analytics

Recruitment Matching

INFRASTRUCTURE ROADMAP

Hosting

Vercel

Database

Supabase PostgreSQL

Storage

Supabase Storage

Authentication

Supabase Auth

Email

Resend

Analytics

Google Analytics

Google Search Console

Microsoft Clarity

AI

NVIDIA APIs

DEVELOPMENT PRIORITY ORDER

1. Website
 2. Enrollment System
 3. Email Automation
 4. Database
 5. Admin Dashboard
 6. Student Portal
 7. Learning Platform
 8. AI Assistant
 9. Marketing Automation
 10. National Expansion Features
-

WHAT MUST NOT DELAY LAUNCH

Do not delay launch because of:

Mobile App

Complex AI Features

Advanced Reporting

Corporate Modules

Employer Portals

Recruitment Systems

Advanced Analytics

Multi-Campus Features

These can come later.

LAUNCH REQUIREMENTS

The platform is considered launch-ready when:

Website Is Live

Applications Work

Emails Work

Database Works

Admin Dashboard Works

Students Can Register

Leads Can Be Captured

Google Can Index The Website

FINAL OBJECTIVE

Launch Mpumalanga Mining Solutions as quickly as possible while maintaining a professional and scalable foundation.

The platform must begin generating leads, applications, and student enrollments early, then evolve into a complete digital training ecosystem through structured development phases.

Revenue should fund future development.

Progress should be iterative.

Every phase must provide measurable business value before moving to the next phase.